

City Contact:

Ryan Rapelye, City Manager
City of Castle Hills 210.293.9673
rrapelye@castlehills-tx.gov



FOR IMMEDIATE RELEASE
June 23, 2020

City of Castle Hills – Street Maintenance Project

CASTLE HILLS, Texas – The City of Castle Hill’s City Council approved and authorized the City Manager to execute a contract with Intermountain Slurry Seal, to perform Street Maintenance work as part of the City of Castle Hills Street Maintenance Program at the April 30, 2020 Special City Council Meeting. Intermountain Slurry Seal was selected through our Interlocal Agreement with Bexar County for purchasing services.

Scope:

The scope of the project involves the following streets:

Street Maintenance Project		
Street Name	From	To
Sir Arthur CT	Squires Row	Iron Gate
Squires Row	NW 410 Access Road	Lochaven Lane
Chattington CT	Squires Row	Cul De Sac
Cobblestone CT	Squires Row	Lochaven Lane
Wickford Way	Squires Row	Lou Jon Circle
Lochaven Lane	Squires Row	Before Cul De Sac
Oak Royal Drive	Wickford Way	NW 410 Access Road
Sheffield Place	Squires Row	Before Cul De Sac
Iron Gate	Sir Arthur CT	Cul De Sac


City entered into an Interlocal Agreement (ILA) with Bexar County to assist in securing purchasing services from a County contractor to provide construction enabling the City to take advantage of high volume, low price construction materials for street maintenance service for this project. The 2019 Street Maintenance Program for Seal Coat Projects includes, but not limited to, approximately 29 different streets segments to address a total length of 9.28 miles.

Cost:

Total cost is \$216,021, in the FY 2020 Castle Hills Adopted Budget, \$400,000 has been programmed in to street maintenance/seal coat projects.

Project Duration:

The microsurfacing project will start on Monday, June 29, 2020 and will conclude on Wednesday, July 1, 2020, weather permitting. Attached is map of the upcoming work with specific street and days of work.



Intermountain Slurry Seal will be providing yellow door hangers to residents 48 hours in advance of Monday, June 29. The work on Oak Royal will involve the closure of this street from Loop 410 access road to Wickford Way on Monday for five to six hours.

If you have any questions and/or concerns about the street maintenance project and how it may impact you as a resident, please feel free to contact the City of Castle Hills or the City's contractor for the project, Intermountain Slurry Seal.

City of Castle Hills:

Ryan Rapelye, City Manager
210.293.9673

Intermountain Slurry Seal:

Josh Bowen
972.353.6253

Rick Harada, Public Works Director
210.293.9676